

Meeting script:

PART 1 - Introductions

Person 1: Hi team, it's good to see you all. I am very excited to kick off the meeting today. Before we go into the agenda for today, let's do a brief introduction, with name & role. I'm the Integrated Marketing Lead.

Person 2 : Hello folks, I'm Person 2 , and I am the Product Manager and lead the engineering workstream.

PART 2 – AGENDA

Person 1: So let's get started. Before I go over the agenda, the two most important decisions we need to make today are:

1. Discuss the launch timing for Project Falcon
2. And Secondly, to discuss and propose which executive should be our spokesperson at the launch event.

So we have a busy agenda:

- We'll start with Person 2 , who will provide a product readiness update,
- **I will** share the latest marketing launch plan,
- (Person 2) will give a PR plan update.

Alright, Person 2 can you get us started with the launch timing?

TOPIC 1 – LAUNCH DELAY

Person 2 - We're just a few weeks away from the launch of Project Falcon, but I have some concerns about our readiness because we didn't start our end-user preview testing on time as scheduled. This early end user data is so important, and I think we should consider delaying the launch by 1 month to ensure the product is properly tested before we release it.

Person 1 Delay the launch? Are you kidding me? We've been working on this project for over a year, and we're finally ready to go. We can't delay now. There's so much at stake! We've already started our content marketing strategy, and we're planning on publishing a teaser video next week. Delaying the launch will throw everything off that we've been working on.

Person 2: I understand your concern. However, the success of our 24-month roadmap is extremely connected to the success of Project Falcon. If it stumbles right out the gate due to a poor user experience, we will spend the rest of the year in damage control trying to salvage our reputation with customers.

Person 1: I propose that **Person 2** takes the action to see how we can speed up the beta-testing by 2 weeks with extra resources and end user incentives.

Person 2 – Yes, I'm happy to take that action – if successful maybe it can reduce our launch delay by 2 weeks instead of a month.

(Person 2): If that's the case, I propose we keep the Press event on Aug 19 as planned so that we don't risk generating any negative news cycles. The press will start reading into why an event was delayed, and we don't want to raise any concerns.

Person 1: Great – that's decided then – we will keep the press event as scheduled.

Person 2: And Person 1 – will you be informing the leadership team about these developments? Most significantly, we need to make sure that Amy and Paul are informed so they can work out a clear communication plan.

Person 1: Good catch, yes, I'll take that action and will get it done by end of day.

(Person 2): What's next on the agenda?

TOPIC 2 – SCHEDULING

Person 1: Let's discuss the latest schedule. Specifically we need to determine what date to have the updated **public launch event, and which executive should be our spokesperson**. What are all the constraints?

(Person 2): I learned this week that our biggest **competitor will launch their new product on Sept 5** at an event in New York. We absolutely have to get our announcement out ahead of their event.

Person 1 – That makes sense. From a testing perspective, **we are scheduled to finish product testing & certification on Aug 29**. We have high confidence in this date.

Person 2: We need to also figure out whether Amy, who is our CEO, or Paul, our CMO will be able to attend the event as our executive speaker? Tricky thing is that they would need to attend both the rehearsal AND the launch event.

Person 1: I got confirmation from the office of the CEO, that Amy be traveling to Tokyo till Sept 1, and will be back in office on Sept 2. And to make things tricky, she has to attend an all day board meeting on Sept 4. I also worry that she could be jetlagged from travel on Sept 2.

Person 2: As a reminder, we need to have a **full day** for rehearsals, with our executive speaker before we can have the launch event.

Person 1 OK, I'll **take the action** to map this all out after the meeting on a whiteboard, and decide what options we have for the timing of the public announcement event.

Person 1: Hey Person 2 – you're next on the agenda, are there any updates you'd like to share around PR?

(Person 2): Thanks – we have received acceptances from most of the press, and I'm working with an agency with the execution. In short Amy is going to kick things off, then pass over to Person 2 to do a product demo and walk through the pitch. Then we'll open it up to Q&A before they get hands on with the product during the happy hour. **I will check the progress** of the training tomorrow or early next week.

Person 1: That's great. Well, we're out of time, so thanks everyone for this weeks participation – let's talk again in a couple of days once we've followed up on the action items.

Thank you everyone!
Thank you etc.

\

Prompts to try out:

- Create a table of participants and their roles?
- Summarize the objective of this meeting in one sentence.

Topic 1 -

- What decisions were made?
- Was it an easy decision? Was anyone upset?
- List the pros and cons of the decision to delay in a table

Topic 2 -

- Which executive should we use for the launch event?
- What day should the rehearsal and launch event be?
- List the attendees in order of % of words spoken

Other/closing:

- Summarize this meeting
- List actions and owners in a table